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MEMORANDUM FOR: Deputy Director for Administration

25X1 FROM:

Director of Communications

SUBJECT: Weekly Report

25X1

3. An OC Administrative Management Division/Recruitment
Evaluation Section team traveled to Florida for presentations,
testing and interviews in Tampa, Orlando, Jacksonville and
Pensacola. Normally, less than half of the applicants pass the
technical testing and even fewer pass the Office of Security and
Office of Medical Services expeditor interviews. A significantly
higher number of successful applicants (28 out of 49) resulted
from this trip when the team used a new recruitment scenario of
screening resumes received by mail in response to advertisements
and inviting only applicants believed able to pass the require-
ments.
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SUBJECT: Weekly Report

7. Time Division Multiple Access (TDMA):

b. TDMA first article testing was concluded with
completion of Government testing on 6 January 1986. The
TDMA system was in nearly continuous operation over both
the Defense Satellite Communications System (DSCS) II and
DSCS III satellites for more than five months. Eleven user
equipments in various modes at data rates from 74.2 baud
to 32 kbps were operated over the system. The test report
documents only nine test failures and anomalies which are
being resolved by Stanford Telecommunications, Inc. None
are considered serious enough to prevent continued deployment
and operation of TDMA systems. Any hardware or software
changes will be retrofitted into the systems already
delivered. Except for these few problems, the system
has continued to operate reliably and to specification,
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8. MERCURY Program Office (MPO):

a. The MERCURY completion contracts with Rockwell
International and M/A-COM Digital Communications Corporation
(DCC), Inc., were amended in order to add incremental funding
in the amounts of $1,929,348 and $1,127,825, respectively,
This added funding will cover work being performed under both
contracts through 30 March 1986.

b. MPO and the Agency Contracting Officer met with
senior M/A-COM DCC managers to discuss several planned
features of the packet switching system. Discussions
included integration of the CP9000 II into a TEMPEST
chassis; operational enhancements for the MERCURY Packet
Assembler/Disc Assembler (PAD); acceleration of CP9000 II
hardware delivery; and continued development of an integrated
HF/PAD and HF/packet switch.
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